

Teacher Prep Status Report (09/21/18) Reflects invoices received for expenditures up to 6/30/18													
Project	Budget	Cerritos	Citrus	El Camino	Compton	Pasadena	Rio Hondo	Santa Monica	East LA	LA Mission	LA Pierce	LA Trade	Check total
Teacher Prep Pipeline STEM/CTE Collab	472,632	24,990	17,000	24,999	17,000	17,000	203,643	100,000	17,000	17,000	17,000	17,000	472,632
Year to date expendiitures		15199.41	16257	12055.11	0	5896.5	108891.78	65803.46	1137.47	1730.69	0	0	226971.42
Balance		9,791	743	12,944	17,000	11,104	94,751	34,197	15,863	15,269	17,000	17,000	245,661